



**CHANGE ORDER**

No: \_\_\_\_\_

Date: APRIL 12, 2008

Purchaser CARMELLO & NIKI PAGANO

Telephone #: 416-712-3775

Lot # 170 (WPI)

Plan # 51M-866

Model ROBIN (3 BDR)

Item # 1	PRICE
FRIDGE RECEPTACLE & HEAT REGISTER TO BE RELOCATED AS PER ATTACHED KITCHEN FLOOR PLAN	
Item #2	
	#2 Total _____
Item #3	
	#3 Total _____
Item #4	
	# _____
GRAND TOTAL PAID	
\$ chg may 24/08	

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT INANISFIL THIS 12TH DAY OF APRIL 20 08.

WITNESS

PURCHASER

WITNESS

PURCHASER

Accepted;  
DATED AT BARRIE THIS 20 DAY OF APRIL 20 08.

PRATT HANSEN GROUP INC.

PER:

WPI-170  
MAY 20 2008