
SITE INSTRUCTION #1

Project Name: Hampton Manor (25 Baker Hill Boulevard) - Stouffville

Project Number: 20140490

Vince Staffieri
Royal Pine Homes
3550 Langstaff Road, Suite 200
Woodbridge, Ontario L4L 9G3

July 18, 2017

via email: vince@royalpinehomes.com

Distribution: Owner []; Contractor []; Consultant A []; M []; E []; L []; Other

1. Site instructions are issued only for the purpose of recording any clarification or interpretation of the contract documents or giving direction on problems resulting from field conditions.
 2. These instructions are subject to the provisions of the contract documents and unless stated herein and specifically co-authorized by the Client, will not affect the contract.
 3. Should the Contractor require a change in the contract price or project schedule, he shall submit an itemized proposal to the Architect within 14 calendar days of the date hereof.
 4. If the proposal is accepted by the Client, this site instruction will be superseded by a Change Order.
-

A. REFERENCE:

- .1 Drawing S1-01

B. INSTRUCTION:

- .1 Revise foundation plan as indicated to include crane pad.

C. REASON:

- .1 Coordination

Yours very truly,
STEPHENSON ENGINEERING LIMITED

per Mauricio Nieto


Mauricio Nieto, MSc., P.Eng.
Senior Engineer, Project Manager
mnieto@stephenson-eng.com

per S Cullen

Saundra Cullen, P.Eng.
Principal
scullen@stephenson-eng.com

Distribution cc:


Lenny Simonelli rexcon.construxion@gmail.com
Gino Colangelo gcolangelo@gc-architects.com
Hrvoje Vukic hvukic@stephenson-eng.com



CONTRACTOR SHALL CHECK ALL
SIZATIONS WITH THE LATEST ISSUE OF
TECTURAL, MECHANICAL AND ELECTRICAL
INGS. REPORT ANY DISCREPANCIES TO THE
TECT BEFORE PROCEEDING WITH WORK.

- | | |
|-------------|-------------------------------------|
| MAR.18.2016 | ISSUED FOR TENDER |
| DEC.28.2016 | ISSUED FOR BUILDING PERMIT |
| MAY.09.2017 | ISSUED FOR FOUNDATION PERMIT |
| JUN.15.2017 | STRUCTURAL ADDENDUM#1 |
| JUN.19.2017 | COORDINATION |
| JUL.07.2017 | IFC - BELOW GRADE LEVEL |
| JUL.11.2017 | IFC - BELOW GRADE LEVEL (RE-ISSUED) |
| JUL.18.2017 | ISSUED FOR SITE INSTRUCTION #1 |

FOOTING SCHEDULE			
FOOTING LENGTH	FOOTING WIDTH	FOOTING THICKNESS	FOOTING REINF. E.W.
2400	2400	500	12-20BEW HEE
3000	3000	600	11-25BEW HEE
3200	3200	700	12-25BEW HEE
3500	3500	700	15-25BEW HEE
4000	4000	800	15-30BEW HEE
4500	4500	1000	17-30BEW HEE
5000	5000	1100	20-30BEW HEE
5500	5000	1200	22-30BEW HEE





stephenson
ENGINEERING

PROPOSED RESIDENTIAL DEVELOPMENT

5 BAKER HILL BLVD.

ROYAL PINES HOMES

y
d By
e:
RS
NH/PZ/AS
DECEMBER 2016
20140490

FOUNDATION PLAN



As indicated

S1-01