Purchase Order



3550 Langstaff Road, Suite 200 Woodbridge, Ontario L4L 9G3 Tel (905) 856-2150 / (416) 213-7181 Fax (905) 856-6543

Purchase Order #: 44005

Date Printed: 29-Apr-25

To: Leader Plumbing

Lot: 68 BLOCK 235 - Grovetrail Developments Inc. - MILL POND-Elev A-SIDE UGPRADE Phase: 3

Item	Description	Qty.	Unit Price	Ext. Price
1 - P0e	PLUMBING CLARIFICATION-	1		\$0.00
	MASTER ENSUITE / MAIN BATH/POWDER ROOM- Install the			
	builders standard Plumbing Fixtures throughout all bathrooms, where			
	applicable			
2 -	KITCHEN- Install an Upgrade undermount sink in lieu of the standard in	1		\$579.75
K5101.	kitchen. Install the Blanco Formera U Super Single Model # 402241, to be			
	installed with the builders standard faucet.			
	NOTE: Drain is Offset, see specs attached.			

\$579.75

Please NOTE:

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no conract price subcontractor is to obtain a purchase order from Head Office.

Invoices pertaining to this Purchase Order MUST be Invoiced To: Grovetrail Developments Inc.

Page 1 of 1 WorkOrderMS.rpt 09may22 29-Apr-25