STRUCTION SUMMARY - PARTIAL ONLY Red Oaks on Bayview - Trinimont Developments In CHAN and XIAOSHI AMY ZHANG TEL: **CONSTRUCTION SUMMARY - PARTIAL ONLY**

PURCHASERS: NEWTON STEPHEN CHAN and XIAOSHI AMY ZHAN

LOT NUMBER 99 Maple 3 Elev A - Opt 5 Bed 65M-4737

INV# QTY EXTRA / CHANGE

	CABINETRY SELBA						
28,371	1 - NOTE: BAR SINK AT SERVERY *SEE SKETCH						
24Mar23	Note: AUG 3 0 2023						
9 154	1 - CUSTOM UPPER CABINETS AT STOVE WALL (DUE TO BULKHEAD) AS PER ATTACHED SKETCH						
28 Aug23	Note: XBULKHEAD ***BULKHEAD BE REVISED IN ORDER TO ACCOMMODATE 6" CROWN /HEADER						
27,647	1 - CABINETRY - KITCHEN - UPGRADE 3						
20Mar23	NoteMINI STACKED UPPERS / CROWN MOULDING AND ACCESSORIES PRICED SEPARATELY.						
27,647	1 - KITCHEN CABINETRY:						
	* DIFFERENT COLOUR ISLAND * DIFFERENT COLOUR AT SERVERY						
20Mar23	Note:						
27,647	1 - KITCHEN - BUILT IN BAR FRIDGE CABINET PROVISION						
20Mar23	Note: AT SERVERY ***SEE SKETCH						
27,647	1 - KITCHEN & SERVERY CABINETRY - SOFT CLOSE DOORS AND UPGRADE 2 DRAWER BOX STAINLESS STEEL WITH SOFT CLOSE DRAWERS						
	(SOFT CLOSE DRAWERS @ STANDARD BANK OF DRAWERS. POT/PAN DRAWERS BELOW COOKTOP. SINGLE DRAWER						
20Mar23	BELOW B/I TOWER PROVISION) Note:						
27,647	1 - VANITY - PRIMARY ENSUITE - UPGRADE 2						
20Mar23	Note:						

1 - VANITY - POWDER ROOM - UPGRADE 2 27,647

20Mar23

27,647 1 - VANITY - ENSUITE 2 - UPGRADE 2

20Mar23 Note:

1 - VANITY - ENSUITE 3 - UPGRADE 2 27,647

20Mar23

27,647 1 - VANITY - ENSUITE 4 - UPGRADE 2

20Mar23

27,647

1 - VANITY - ENSUITE 5 - UPGRADE 2

20Mar23

CABINETRY ACCESSORIES

27,647 20Mar23	1 - VANITY CABINETRY - RAISE VANITY TO 36" HIGH VANITY IN LIEU OF STANDARD HEIGHT - PRIMARY ENSUITE VANITYY Note:
27,647	1 - KITCHEN CABINETRY – MINI STACKED UPPER CABINETS – UPGRADE 3 CABINETRY
20Mar23	SEE SKETCH Note:***EXCLUDES SERVERY***
27,647	1 - CM3 CROWN MOULDING WITH HEADER
20Mar23	Note:***INCLUDES SERVERY*** NOTE: INSTALL CROWN AND HEADER UP TO DROP CEILING/BULKHEAD AT SERVERY AREA

CONSTRUCTION SUMMARY - PARTIAL ONLY

Red Oaks on Bayview - Trinimont Developments Inc.

PURCHASERS: NEWTON STEPHEN CHAN and XIAOSHI AMY ZHANG

TEL:

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	
99	1	Maple 3 Elev A - Opt 5 Bed	65M-4737	

EXTRA / CHANGE

27,647	1 - KITCHEN CABINETRY BASE - COOKTOP CABINET WITH POT DRAWERS (2 DRAWERS) - UPGRADE 3					
0Mar23	Note:					
	36" COOKTOP SEE SPECS					
27,647	1 - KITCHEN CABINETRY - BUILT-IN MICROWAVE/OVEN COMBO - UPGRADE 3					
0Mar23	Note: AT END OF RUN ***SEE SKETCH					
27,647	1 - KITCHEN CABINETRY UPPER - FULL DEPTH ABOVE FRIDGE - WITH GABLES - 600MM - PRICE IS EACH - UPGRADE 3					
0Mar23	Note: FRIDGE LOCATION SHIFTED TO ACCOMMODATE B/I TOWER SEE SKETCH					
27,647	1 - KITCHEN CABINETRY BASE - PULLOUT WIRE SPICE RACK - PRICE IS EACH					
	NEXT TO STOVE					
0Mar23	Note:					
27,647	1 - KITCHEN CABINETRY BASE - PULLOUT RECYCLE 4 BIN - PRICE IS EACH					
0Mar23	Note:					
27,647	2 - KITCHEN CABINETRY BASE - DUMMY DOOR FOR BASE CABINETRY - PRICE IS PER DOOR - UPGRADE 3					
	ON EITHER SIDE OF ISLAND					
0Mar23	Note:					
27,647	1 - KITCHEN HOOD CABINETS - TRANSITIONAL WOOD HOOD (DHB) 800-1000 WIDE - UPGRADE 3					
0Mar23	Note: BX600 34 CYCLONE FAN INSERT TO BE INSTALLED					
27,647	1 - VANITY CABINETRY - RAISE VANITY TO 36" HIGH VANITY IN LIEU OF STANDARD HEIGHT - PRICE IS PER FOOT					
	ENSUITE BATH #2					
0Mar23	Note:					
27,647	1 - VANITY CABINETRY - RAISE VANITY TO 36" HIGH VANITY IN LIEU OF STANDARD HEIGHT - PRICE IS PER FOOT					
	ENSUITE BATH #3					
0Mar23	Note:					
27,647	1 - VANITY CABINETRY - RAISE VANITY TO 36" HIGH VANITY IN LIEU OF STANDARD HEIGHT - PRICE IS PER FOOT					
	ENSUITE BATH #4					
0Mar23	Note:					
27,647	1 - VANITY CABINETRY - RAISE VANITY TO 36" HIGH VANITY IN LIEU OF STANDARD HEIGHT - PRICE IS PER FOOT					
	ENSUITE BATH #5					
0Mar23	Note:					
27,647	1 - VANITY CABINETRY - RAISE VANITY TO 36" HIGH VANITY IN LIEU OF STANDARD HEIGHT - PRICE IS PER FOOT					
	POWDER RM					
20Mar23	Note:					

29, 55 1 - REVISE BULKHEAD AT STOVE WALL IN ORDER TO ACCOMMODATE 6" CROWN WITH HEADER. NoteBULKHEAD TO BE REVISED AT STOVE WALL IN ORDER FOR SELBA TO PROVIDE THE SAME SIZE 30Aug23 CROWN MOULDING AT FRIDGE/PANTRY WALL AND STOVE WALL 1 - DELETE — ENSUITE 2 REMOVE SHOWER WALL

27,611

Note: 23Aug22 DELETED

CONSTRUCTION SUMMARY - PARTIAL ONLY

Red Oaks on Bayview - Trinimont Developments Inc.

PURCHASERS: NEWTON STEPHEN CHAN and XIAOSHI AMY ZHANG

TEL:

-										
LOT NUMBER 99		PHASE 1	HOUSE TYPE Maple 3 Elev A - Opt 5 Bo	ed	REG. PLAN # 65M-4737					
INV#	INV# QTY EXTRA/CHANGE									
CONSTRUCTION										
27,540 15Aug22	1 - ADD BASEMENT WALK-UP Note:									
27,540 15Aug22	1 - SMOOTH CEILINGS ON FIRST FLOOR ONLY - DET Note:									
27,540 15Aug22	1 - SMOOTH CEILING - 2ND FLOOR Note:									
27,647 20Mar23	1 - KITCHEN – PROVISIONS FOR POT FILLER Note:									
27,540 15Aug22	1 - PROVISION FOR SHAMPOO NICHE APPROX. 14" WIDE X 20" HIGH AS PER SKETCH – IF CONSTRUCTION PERMITS Note: MASTER ENSUITE									
27,540 15Aug22	1 - ENSUITE 2 - REMOVE SHOWER WALL - SEE SKETCH Note:									

This Document is Extremely Time Sensitive - Printed 30 Aug 23 at 10:18

