210-1455 Youville Drive Orleans, On K1C 6Z7 613-837-1104 Phone:

Vendor:

A. POTVIN CONSTRUCTION LTD. 8850 COUNTY RD 17, PO BOX 969 ROCKLAND, ON K4K 1L6

Ship To:

Site:

DEERFIELD VILLAGE PHASE 2

Lot/Unit: Model:

BLOCK C-16 110 REVERSED

Civic:

532 FAWN VALLEY PRIVATE

tel:

6134465181

fax: contact:

ORDER DATE Aug 19, 2020	CHG. ORDER DT.	CANCEL DATE	RESPONSIBILITY ARIEL	VENDOR # P05	TERMS NET 30 DAYS
Comments/Special In	REFERENCE				

JOB/LOT/COST	REFERENCE	Description	QTY ORDERED	UNIT PRI	CE	EXTENSION
042-C16-680	#2	UPGRADE TO 4 PCS. ENSUITE BATHROOM TRIM LAYOUT	1.0000	56.000	000	56.00
042-C16-680	#28	UPGRADE TO DOUBLE CAMBRIDGE STYLE SWING DOORS AT FRONT FOYER REPLACING STANDARD SLIDERS	1.0000	266.000	000	266.00
042-C16-680	#76	CREDET MDF CAPPING AT DELETED HALF WALL GREAT ROOM LANDING	6.0000	-6.000	000	-36.00
042-C16-680	#78	CREDIT MDF CAPPING AT DELETED HALF WALL 2ND FLOOR HALLWAY	9.0000	-6.000	000	-54.00
			Subtotal			232.00

ORDER TERMS AND CONDITIONS

1. INVOICES must bear exact same prices and terms or authorization for changes must be received from our company in writing prior to shipping.

2. The right is reserved to cancel all or part of this order if not delivered within the time specified.

3. Packing slips must accompany all shipments.

5. Acceptance of this pirchase order, or shipment of it will constitute an agreement to all of its specifications as to terms, delivery and prices.

6. No deliveries accepted after 4:00 pm or on weekends.

Authorized Signature

Total Order Value

30.16

262.16

HST

^{4.} In the event of interruption of our business in whole or in part by reason of fire, flood, windstorm, earthquake, war, strike, embargo, acts of God, governmental action, or any causes beyond our control, we shall have the option of cancelling undelivered orders in whole or in part.