

NON STANDARD EXTRAS (680)

Rathwell Landing - Phase 2

PURCHASERS: Chad Scott Douglas Kennedy and Kathryn Kennedy

Printed: 18-Dec-20 12:52 pm


LOT NUMBER	PHASE	HOUSE TYPE	CLOSING DATE
268	2	815 THE HARTIN ELEV C	9-Dec-21

ITEM	QTY	EXTRA / CHANGE	PRICE	INTERNAL USE
50		1 - MUDROOM - Delete item #21 from B1A's: "Mudroom – Purchasers acknowledge and accept the mudroom will be sunken due to the grade (1 step down from hallway) and Mudroom door will swing into hallway as per Schedule H."	\$ 0.00	Each
27637		Note:		

Sub Total	\$0.00
HST	\$0.00
Total	\$0.00

Payment Summary	
<u>Paid By</u>	<u>Amount</u>
Total Payment:	

PURCHASER: X




18-Dec-20

DATE

Chad Scott Douglas Kennedy

PURCHASER: X




18-Dec-20

DATE

Kathryn Kennedy

VENDOR:



PER: Valecraft Homes Limited

DATE: December 23, 2020

CONSTRUCTION SCHEDULING APPROVAL

PER: _____

DATE: _____