



NON STANDARD EXTRAS (680)			
Place St. Thomas - Phase 7			
PURCHASER: Peggy Perrault			Printed: 17-Aug-23 2:25 pm

LOT NUMBER	PHASE	HOUSE TYPE	CLOSING DATE
3	7	1015 THE MURRY ELEV A	14-Dec-23

ITEM	QTY	EXTRA / CHANGE	PRICE	INTERNAL USE
80		1 - <i>ENSUITE BATH</i> - REVISION #1 TO ENSUITE SKETCH DATED APRIL 17, 2023. INCLUDES APPROX DIMENSIONS FOR ITEM #15 (TUB WALL MOVED 6" INTO BEDROOM #2 AND SIDE WALL MOVED 3" INTO WALK IN CLOSET) Note: -As per Ensuite Sketch Rev. #1 dated August 17, 2023	\$0.00	Each
42296				

Sub Total	\$0.00
HST	\$0.00
Total	\$0.00

Payment Summary	
<u>Paid By</u>	<u>Amount</u>
<u>Total Payment:</u>	

PURCHASER:

DocuSigned by:
Peggy Perrault
90465C399B9548D...

17-Aug-23
DATE

VENDOR:

DocuSigned by:
Frank Nieuwkoop
A04F8273042145E...

PER: Frank Nieuwkoop
Valecraft Homes (2019) Limited

DATE:

August 17, 2023

PREPARED BY: Lisa Ballard


LOCKED BY: Lisa Ballard

PE 2,024-1

InvoiceSQL.rpt 01sept21

CONSTRUCTION SCHEDULING APPROVAL	
PER:	
DATE:	

ENSUITE SKETCH REV. #01



Project: Place St. Thomas 7
Plan No: 50M-361
Lot No: 3 - Phase 7
Model: #1015, Murry, Rev
Date: August 17, 2023

Purchaser: Peggy Perrault

ITEM #15, 80

DS
PP

DS
FN