

Brooklin Seven and Annex
Construction Release # 23

14-May-13

LOT	MODEL	MODEL NAME	Notes	ELEV	GRADE	UPGRADE	GARAGE	Exterior Pkg
139 - Phase 2	40-03	Bella	Reverse check at rear	B	STD		Left	10
137 - Phase 2	40-05	Allegra	Reverse check at rear; Opt. 2nd floor with 3rd bath; Plywood subfloors throughout	C	STD		Left	1
106 - Phase 1	50-05	Gabriel	9' Basement; 200AMP service; Move laundry room to basement; Modified porch	C MOD	WOB	Rear Upgrade	Left	3

PHASE 3 - ANNEX

5A	43-07	Charlotte	8' slider in breakfast area; 200 AMP service; Cold Cellar; Relocate GMD; Opt. Waffle in Family Room; Opt. 2nd floor w 3rd bath	A	WOD	Rear Upgrade	Left	8
15A	43-06	Amelia	LOT SPECIFIC PLAN: see extras for list of changes; 200 AMP service; Waffle ceiling in Family Room; Tray Ceiling in Master Bedroom; laundry tub to basement. Additional windows	A	WOB	Rear Upgrade	Right	1
41A	43-02	Edith	Cathedral Ceiling in Family Room with Feature Window; Main Bath upgrade tub to frameless glass shower 30x42; AC to be installed 2.5 ton; 3/4 inch plywood subfloor; Rec Room Basement - add opt. fireplace; Move laundry tub to basement	A	WOB		Right	4

END OF REPORT

PREPARED BY DOMENIC DIGENOVA

14-May-13