

PE With Agreement

- ~~1) HARPWOOD FURNITURE KITCHEN (2 1/2 X 3 1/2 Feet, Linings, Outlets, and PPR, FINISHED, and finished, including tiled areas)~~
- ~~2) STAINLESS STEEL SINKS, STAINLESS STEEL SINKS, (to finish, including tiled areas)~~
- ~~3) HARPWOOD FURNITURE KITCHEN (2 1/2 X 3 1/2 Feet, Linings, Outlets, and PPR, FINISHED, and finished, including tiled areas)~~
- ~~4) SPA, FINISHED, and finished, including tiled areas~~
- ~~5) Bathrooms, including tiled areas~~
- ~~6) Bathrooms, including tiled areas~~
- ~~7) Bathrooms, including tiled areas~~

ID	Group	Description	Invoice	Date Ordered	
16057	STRUCTURAL	200 AMP service	3049		
16058	STRUCTURAL	Basement - (4) Larger basement windows 30 x 24	3049		
16059	STRUCTURAL	Kitchen - move standard light to be centred over island	3049		
16060	STRUCTURAL	Portico - move standard light to be centred in ceiling	3049		
16061	STRUCTURAL	Increase height of doors to 8 feet - front closets	3049		
16062	STRUCTURAL	ALL TRADES - Kitchen change: 1. Delete barrel vault 2. Push back cabinets and fridge wall into buffet niche 3. Delete two servey walls 4. Rotate and enlare island approx 18 inches with additional standard granite	3049		
16063	STRUCTURAL	Brick upgrade package #3	3049		
16389	STRUCTURAL CLARIFICATION	As per head office: Please note there is a load bearing point in the family room wall we cannot delete (see attached sketch for reference). Okay to delete the barrel vault but not to shorten the family room wall.	3127		



F.C. DEC 04 2014