

CONSTRUCTION SUMMARY OF EXTRAS

Printed 2021-03-25 / 3:43 PM / Page 1 of 1

Site: WASAGA  
Lot: 140-2  
Model: WAVE TH-04 (A)  
Purchaser: SHANNON MARY-LIN DOUGLAS  
Phone/Email: 647-294-6606 / 416-258-6606



DESCRIPTION		DATE SELECTED
BONUS PACKAGE: 3 PIECE STAINLESS STEEL APPLIANCES WITH WHITE WASHER & DRYER	INCLUDED IN APS	
BONUS PACKAGE: STAINLESS STEEL HOOD FAN	INCLUDED IN APS	
#1 KITCHEN - EXTENDED UPPERS TO 39-1/2"	SEPT 24 2020	
#2 KITCHEN - UPGRADE 1 CABINETS	SEPT 24 2020	
#3 KITCHEN - TWO TONE **SEE COLOUR CHART FOR DETAILS	SEPT 24 2020	
#4 KITCHEN - COUNTERTOP - UPGRADE 3 STONE **INCLUDES UNDERMOUNT SINK	SEPT 24 2020	
#5 N/A	SEPT 24 2020	
#6 KITCHEN - FRIDGE ENCLOSURE (DEEP UPPERS)	SEPT 24 2020	
#7 N/A	SEPT 24 2020	
#8 MASTER ENSUITE - TILES - INSTALL FLOOR TILES ON WALL IN SHOWER	SEPT 24 2020	
#9 MASTER ENSUITE - REQUESTING TO EXTEND THE TILE IN LIEU OF SHOWER JAMB ON WALLS, IF POSSIBLE	SEPT 24 2020	
#10 MASTER ENSUITE - TILES - UPGRADE TILES ON SHOWER FLOOR	SEPT 24 2020	
#11 RAILINGS - UPGRADE TO SQUARE OAK POSTS	SEPT 24 2020	
#12 ELECTRICAL - ADD CAPPED LIGHT BOX ON EXISTING SWITCH IN DEN	SEPT 24 2020	
#13 ELECTRICAL - ADD PLUG APROX 5'5" ABOVE OPTIONAL FIREPLACE IN GREAT ROOM	SEPT 24 2020	
#14 SMART-TECH - DO NOT INSTALL CABLE ROUGHINS, DO NOT INSTALL CAT 5, DO NOT INSTALL TELEPHONE ROUGHINS, DO NOT INSTALL CENTRAL VAC, DO NOT INSTALL ALARM ROUGHINS	SEPT 24 2020	
#15 ELECTRICAL - ADD POTLIGHTS IN KITCHEN (X5) **RELOCATE STD LIGHT TO BE OVER THE ISLAND	SEPT 24 2020	
#16 ELECTRICAL - ADD POTLIGHTS IN GREAT ROOM, ON SEP SWITCH (X4) **STD LIGHT TO REMAIN	SEPT 24 2020	
#17 BASEMENT - 3 PCE ROUGHIN IN BASEMENT	SEPT 24 2020	
#18 FIREPLACE - 36 INCH GAS FIREPLACE WITH STANDARD MANTLE - SEE BELOW # 1 + 2	SEPT 24 2020	
#19 KITCHEN BACKSPLASH - UPGRADE 1 INCLUDES BRICK	SEPT 24 2020	
LATE REQUIRED CHANGES		
#1 REFUND - FIREPLACE - 36 INCH GAS FIREPLACE WITH STANDARD MANTLE CANNOT BE INSTALLED DUE TO ONSITE CONDITION	JAN 19 2021	
#2 INSTALL ELECTRIC FIREPLACE, DIMPLEX PRISM BLF3451	JAN 19 2021	