Gisella



Work Order

Address: Location: Today's D Contact(s)	: Karnde	owns In Brooklin - Phase:		1	O
Company: Attention: Felephone: Fax:	(905) 66 (905) 66	ilings Inc. 69-9666 69-9450 lowing items:			
DAI	Туре	Issue		opt. ite/Time	Notes
150417	30-Day	Exterior- General- Item #22- small balcony that faces the roadseparating railing is missing between the two houses		Oct22	
Date Completed:			Homeowner Signature: The Homeowner acknowledges and accepts all wo has been completed in a workman like manner. Trade &/or Service Tech.		
		h 190	Signature: _ Print Name:		Tech.

Please schedule your Service Department to complete work on the above Lot. Should no appointment time or date appear (below) on this form, it is your responsibility to arrange and adhere to the appointment you have scheduled. Your service representative must have this form signed by homeowner on completion. Please fax the signed form to our office (905) 833-436

Failure to comply with this request within 10 business days will give Zancor Homes (and it's group of companies) the right to carry out any and all repairs. All costs incurred will be applied to the Company listed above.

E-MAILED OCT 0 4 2022