

## **MEDI GROUP**

BLK 2- UNIT 9

**NORTH SIDE:**

- Repair chipped bricks at natural gas steel pipping

BLK 2- UNIT 10

**REAR:**

- Add mortar at left side for steel I-BEAM

BLK 2- UNIT 11

**FRONT:**

- Remove residue on stone located on both sides of the front door

BLK 2- UNIT 12

**FRONT:**

- Remove residue on stone at L/S of front door
- Add mortar at L/S corner at vertical soffit reveals a "void" inside car port

*[Signature]* 11/22/22



# MEDI GROUP Service

WO Number : **W-083234**WO Date : **06-Sep-2022**Issued To : **GTA TARPING**

**Builder :** Zancor **ZAN11**  
**Project :** ZANCOR-BROOKLIN TOWNS-3-21

**Lot No :** B2-11  
**Model :**

**Directions :** Brooklin /Whitby  
Intersection of Thickson Road and  
Carnwith Drive (east of Thickson, north of

**Address :**  
**Contact :**

**Main Brick :** Tahoe

**Main Stone :**

**Accent Brick :**

**Accent Stone :** Champagne (Chamfer Walling)

INIT	Item	Work Description	PO	Builder Ref #
<input checked="" type="checkbox"/>	1	REMOVE RESIDUE ON STONE LOCATED ON BOTH SIDES OF THE FRONT DOOR		ALLAUG0922
				S-065541

\_\_\_\_\_  
**Homeowner Signature**

\_\_\_\_\_  
**Date Completed**

\_\_\_\_\_  
**Site Super Signature**

\_\_\_\_\_  
**Date Completed**

**Special Notes :**

**COMPLETED NOV 22 2022**