

Phone: (905) 738-7010 Fax: (905) 738-5948



Work Order

Stew Mo Aug 8 9-12

Closing Date:	19Jan23						
Address: Location: Today's Date: Contact(s):	07Jul23 George, I (spagsge	Shoreline Point - Phase: 1 - Lot: 173 07Jul23 George, F Spagnuolo - Home: (705) 429-6820 Cell: (647) 526-2935 - (spagsgeo@gmail.com) Giuseppina, M Spagnuolo - Cell: (416) 807-6701 - (spags1959@gmail.com)					
Email:		spagsgeo@gmail.com					
Company: New Image Kitchens Attention: Telephone: (416) 739-0007 Fax: (416) 739-7031 Please Complete the following items:							
DAI	Туре	Issue		Appt. Date/Time	Notes		
158819	Interval	Kitchen- General- adjust kitchen cabinets throughout					
Date Completed: HUG. 8/23			Homeowner Signature: The Homeowner acknowledges and accepts all work has been completed in a workman like manner.				
Date Completed: Aug 8			Trade &/or Service Tech. Signature:				
Print Name:							

Please schedule your Service Department to complete work on the above Lot. Should no appointment time or date appear (below) on this form, it is your responsibility to arrange and adhere to the appointment you have scheduled. Your service representative must have this form signed by homeowner on completion. Please fax the signed form to our office (905) 833-4367.

Failure to comply with this request within 10 business days will give Zancor Homes (and it's group of companies) the right to carry out any and all repairs. All costs incurred will be applied to the Company listed above.