

Closing Date: 26 Jun 23

Address: Caledon Club - Phase: 1 - Lot: 142A
03 Aug 23
Today's Date: Pardeep Goel - Work: (647) 786-5394 - (goel.pardeep@gmail.com)
Contact(s): Gupta Sakshi - Work: (647) 786-9728 - (guptasakshi@gmail.com)
Email: goel.pardeep@gmail.com

Company: Zancor - Caledon
Attention:
Telephone:
Fax:

Please Complete the following items:

DAI	Type	Issue	Appt. Date/Time	Notes
180180	Interval	Throughout- General- Toilet paper handle in the master bedroom and bathroom 2 is not fitted properly, due to which it's not locking properly.-svc	16Aug23 /am	Done =
180181	Interval	Throughout- General- There is no proper fixing Alignment of many switches in the entire house.-svc	16Aug23 /am	Done =

W/O Painted
OUT LAMINATE
DOOR RUVED
HINGE.
I FIXED WITH
THERE.

Date Completed: 26 Jun 23
Homeowner Signature: J. M. Desai
The Homeowner acknowledges and accepts all work has been completed in a workman like manner.

Date Completed:
Trade &/or Service Tech.
Signature:
Print Name: T. M. Desai

Please schedule your Service Department to complete work on the above Lot. Should no appointment time or date appear (below) on this form, it is your responsibility to arrange and