
WORK REPORT FOR
CONTRACT COMPLETION

COMPLETION SLIPS MUST BE
ATTACHED TO INVOICE TO AVOID

DELAY IN PAYMENT

Double S.Framing Ltd.
 

 
CS Project Lot Work / Stage Completed Draw

Number
Date

Completed
34328 Herity Inc / Wallaceton -

Phase 1
188C-20 Carpentry boxing rough-in 2 24Nov20

34330 Herity Inc / Wallaceton -
Phase 1

188C-21 Carpentry boxing rough-in 2 24Nov20

34332 Herity Inc / Wallaceton -
Phase 1

188C-22 Carpentry boxing rough-in 2 24Nov20

For inquiries and questions regarding information in this email, please contact system@buildersit.com


