
PO COMPLETION SLIP

Herity Inc - Phase 1

NO PAYMENT WILL BE MADE UNLESS
THIS COMPLETION SLIP IS ATTACHED

TO INVOICE

CL Construction
Completion Date: 24Nov20

asanchez@buildersit.com  

 
PO# Description Lot Completion

IN5418 7.5 Hours - INV#0031 - Chris Livingstone
(Handyman) - Phase 2 - Date of invoice
Nov/20/20 - Work Week Nov 16th to Nov

20th, 2020 - As per Rick Neal

778 Site Labour 715632-5418



PO COMPLETION SLIP

Herity Inc - Phase 2

NO PAYMENT WILL BE MADE UNLESS
THIS COMPLETION SLIP IS ATTACHED

TO INVOICE

CL Construction
Completion Date: 24Nov20

asanchez@buildersit.com  

 
PO# Description Lot Completion

IN5419 32.5 Hours - INV#0032 - Chris Livingstone
(Handyman) - Phase 2 - Date of Invoice:
Nov/20/20 - Work week of Nov/16/20 to

Nov/20/20 - As per Rick Neal

778 Labor Site 766039-5419


