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CS Project Lot Work / Stage Completed Draw

Number
Date

Completed
34344 Herity Inc / Wallaceton -

Phase 1
25 Mirror install 1 24Nov20

34322 Herity Inc / Wallaceton -
Phase 1

25 Shower enclosure install 2 24Nov20

34345 Herity Inc / Wallaceton -
Phase 1

28 Mirror install 1 24Nov20

34324 Herity Inc / Wallaceton -
Phase 1

28 Shower enclosure install 2 24Nov20

34346 Herity Inc / Wallaceton -
Phase 1

29 Mirror install 1 24Nov20

34326 Herity Inc / Wallaceton -
Phase 1

29 Shower enclosure install 2 24Nov20

For inquiries and questions regarding information in this email, please contact system@buildersit.com


