
WORK REPORT FOR
CONTRACT COMPLETION

COMPLETION SLIPS MUST BE
ATTACHED TO INVOICE TO AVOID

DELAY IN PAYMENT

Test Rick
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
35070 Heathwood Homes (Whitby)

Limited / Country Lane
2103 / 2 Survey stakeout 22Feb21

35069 Heathwood Homes (Whitby)
Limited / Country Lane

2131 / 2 Survey stakeout 22Feb21

For inquiries and questions regarding information in this email, please contact system@buildersit.com


