A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Duotek Caulking Inc.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

20413 | Heathwood Homes (Huron)|[ 10/ 1 Caulking 1 29Jun20
Limited

20442 | Heathwood Homes (Huron)| 11/ 1 Caulking 1 29Jun20
Limited

21107 | Heathwood Homes (Huron)| 12/ 1 Caulking 1 29Jun20
Limited

21108 | Heathwood Homes (Huron)| 13 /1 Caulking 1 29Jun20
Limited

21109 | Heathwood Homes (Huron)| 14 /1 Caulking 1 29Jun20
Limited

21110 | Heathwood Homes (Huron)| 15/ 1 Caulking 1 29Jun20
Limited

21111 | Heathwood Homes (Huron)| 16/ 1 Caulking 1 29Jun20
Limited

21112 | Heathwood Homes (Huron)| 17 /1 Caulking 1 29Jun20
Limited

21113 | Heathwood Homes (Huron)| 18 /1 Caulking 1 29Jun20
Limited

21114 | Heathwood Homes (Huron)|{ 19/ 1 Caulking 1 29Jun20
Limited

20540 | Heathwood Homes (Huron)| 190C-15 | Caulking 1 29Jun20
Limited /1

20535 | Heathwood Homes (Huron)| 190C-16 | Caulking 1 29Jun20
Limited /1

20534 | Heathwood Homes (Huron)| 190C-17 | Caulking 1 29Jun20
Limited /1

20464 | Heathwood Homes (Huron)| 190C-18 | Caulking 1 29Jun20
Limited /1

20463 | Heathwood Homes (Huron)| 190C-19 | Caulking 1 29Jun20
Limited /1

20460 | Heathwood Homes (Huron)| 190C-20 | Caulking 1 29Jun20
Limited /1

20459 | Heathwood Homes (Huron)| 190C-21 | Caulking 1 29Jun20
Limited /1

20457 | Heathwood Homes (Huron)| 190C-22 | Caulking 1 29Jun20
Limited /1

21115 | Heathwood Homes (Huron)| 20/ 1 Caulking 1 29Jun20
Limited

21106 | Heathwood Homes (Huron)|{21/1 Caulking 1 29Jun20
Limited

20416 | Heathwood Homes (Huron)| 7/ 1 Caulking 1 29Jun20
Limited

20415 | Heathwood Homes (Huron)| 8/ 1 Caulking 1 29Jun20
Limited

20414 | Heathwood Homes (Huron)| 9/ 1 Caulking 1 29Jun20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



