A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Van Harten Surveying Inc.

ID Project Lot / Work / Stage Sub- Draw Date
Phase |Completed ContractID| Number (Completed

11012 | Heathwood Homes 189B-10| Survey tie-ins 0000000055( 1 20Jan20
(Huron) Limited /1

11013 | Heathwood Homes 189B-11{ Survey tie-ins 0000000055| 1 20Jan20
(Huron) Limited /1

11014 | Heathwood Homes 189B-12[ Survey tie-ins 0000000055( 1 20Jan20
(Huron) Limited /1

11015 | Heathwood Homes 189B-13| Survey tie-ins 0000000055| 1 20Jan20
(Huron) Limited /1

11016 | Heathwood Homes 189B-14| Survey tie-ins 0000000055( 1 20Jan20
(Huron) Limited /1

11017 | Heathwood Homes 190B-10| Survey tie-ins 0000000055| 1 20Jan20
(Huron) Limited /1

11023 | Heathwood Homes 190B-11| Survey tie-ins 0000000055( 1 20Jan20
(Huron) Limited /1

11022 | Heathwood Homes 190B-12( Survey tie-ins 0000000055| 1 20Jan20
(Huron) Limited /1

11021 | Heathwood Homes 190B-13| Survey tie-ins 0000000055( 1 20Jan20
(Huron) Limited /1

11024 | Heathwood Homes 190B-14{ Survey tie-ins 0000000055| 1 20Jan20
(Huron) Limited /1

11020 | Heathwood Homes 190B-7 /[ Survey tie-ins 0000000055( 1 20Jan20
(Huron) Limited 1

11019 | Heathwood Homes 190B-8 /| Survey tie-ins 0000000055| 1 20Jan20
(Huron) Limited 1

11018 | Heathwood Homes 190B-9 /[ Survey tie-ins 0000000055( 1 20Jan20
(Huron) Limited 1

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



