
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Duotek Caulking Inc.
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
20413 Heathwood Homes (Huron)

Limited
10 / 1 Caulking 1 29Jun20

20442 Heathwood Homes (Huron)
Limited

11 / 1 Caulking 1 29Jun20

21107 Heathwood Homes (Huron)
Limited

12 / 1 Caulking 1 29Jun20

21108 Heathwood Homes (Huron)
Limited

13 / 1 Caulking 1 29Jun20

21109 Heathwood Homes (Huron)
Limited

14 / 1 Caulking 1 29Jun20

21110 Heathwood Homes (Huron)
Limited

15 / 1 Caulking 1 29Jun20

21111 Heathwood Homes (Huron)
Limited

16 / 1 Caulking 1 29Jun20

21112 Heathwood Homes (Huron)
Limited

17 / 1 Caulking 1 29Jun20

21113 Heathwood Homes (Huron)
Limited

18 / 1 Caulking 1 29Jun20

21114 Heathwood Homes (Huron)
Limited

19 / 1 Caulking 1 29Jun20

20540 Heathwood Homes (Huron)
Limited

190C-15
/ 1

Caulking 1 29Jun20

20535 Heathwood Homes (Huron)
Limited

190C-16
/ 1

Caulking 1 29Jun20

20534 Heathwood Homes (Huron)
Limited

190C-17
/ 1

Caulking 1 29Jun20

20464 Heathwood Homes (Huron)
Limited

190C-18
/ 1

Caulking 1 29Jun20

20463 Heathwood Homes (Huron)
Limited

190C-19
/ 1

Caulking 1 29Jun20

20460 Heathwood Homes (Huron)
Limited

190C-20
/ 1

Caulking 1 29Jun20

20459 Heathwood Homes (Huron)
Limited

190C-21
/ 1

Caulking 1 29Jun20

20457 Heathwood Homes (Huron)
Limited

190C-22
/ 1

Caulking 1 29Jun20

21115 Heathwood Homes (Huron)
Limited

20 / 1 Caulking 1 29Jun20

21106 Heathwood Homes (Huron)
Limited

21 / 1 Caulking 1 29Jun20

20416 Heathwood Homes (Huron)
Limited

7 / 1 Caulking 1 29Jun20

20415 Heathwood Homes (Huron)
Limited

8 / 1 Caulking 1 29Jun20

20414 Heathwood Homes (Huron)
Limited

9 / 1 Caulking 1 29Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


