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COMPLETION SLIP

Future Use

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

15700 | Heathwood Homes (Huron)| 10/ 1 Carpentry boxing rough-in | 2 26Apr20
Limited

15701 | Heathwood Homes (Huron)| 10/ 1 Carpentry finished 3 26Apr20
Limited basement complete

15704 | Heathwood Homes (Huron)| 13/ 1 Carpentry boxing rough-in | 2 26Apr20
Limited

15705 | Heathwood Homes (Huron)| 13 /1 Carpentry finished 3 26Apr20
Limited basement complete

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



