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HEATHWOOD
HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

COMPLETION SLIP

Technical Glass Solutions Inc.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

21766 | Heathwood Homes (Huron)| 8/ 1 Mirror install 1 17Jul20
Limited

21767 | Heathwood Homes (Huron)| 8/ 1 Shower enclosure install 2 17Jul20
Limited

22289 | Heathwood Homes (Huron)| 9/ 1 Mirror install 1 17Jul20
Limited

22290 | Heathwood Homes (Huron)|{9/1 Shower enclosure install 2 17Jul20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



