A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

JP Enterprises (2006)

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

20709 | Heathwood Homes (Huron)|{ 11/1 Sub-floor sand and screw 1 29Jun20
Limited

21116 | Heathwood Homes (Huron)| 12/ 1 Sub-floor sand and screw |1 29Jun20
Limited

16695 | Heathwood Homes (Huron)| 190C-16 | Sub-floor sand and screw 1 29Jun20
Limited /1

16687 | Heathwood Homes (Huron)| 190C-17 | Sub-floor sand and screw |1 29Jun20
Limited /1

16680 | Heathwood Homes (Huron)| 190C-18 | Sub-floor sand and screw 1 29Jun20
Limited /1

16670 | Heathwood Homes (Huron)| 190C-19 | Sub-floor sand and screw |1 29Jun20
Limited /1

18038 | Heathwood Homes (Huron)| 190C-20 | Sub-floor sand and screw 1 29Jun20
Limited /1

16650 | Heathwood Homes (Huron)| 190C-21 | Sub-floor sand and screw |1 29Jun20
Limited /1

17530 | Heathwood Homes (Huron)| 190C-22 | Sub-floor sand and screw 1 29Jun20
Limited /1

18240 | Heathwood Homes (Huron)| 21/ 1 Sub-floor sand and screw |1 29Jun20
Limited

18548 | Heathwood Homes (Huron)| 7 /1 Sub-floor sand and screw 1 29Jun20
Limited

19601 | Heathwood Homes (Huron)| 8 /1 Sub-floor sand and screw |1 29Jun20
Limited

19610 | Heathwood Homes (Huron)|9/1 Sub-floor sand and screw 1 29Jun20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



