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Double S.Framing Ltd.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

20195 | Heathwood Homes (Huron)| 189B-10 | Carpentry boxing rough-in |2 14Jul20
Limited /1

20221 | Heathwood Homes (Huron)| 189B-11 | Carpentry boxing rough-in | 2 14Jul20
Limited /1

20227 | Heathwood Homes (Huron)| 189B-12 | Carpentry boxing rough-in |2 14Jul20
Limited /1

20236 | Heathwood Homes (Huron)| 189B-13 | Carpentry boxing rough-in | 2 14Jul20
Limited /1

20243 | Heathwood Homes (Huron)| 189B-14 | Carpentry boxing rough-in |2 14Jul20
Limited /1

20187 | Heathwood Homes (Huron)| 189B-9 / | Carpentry boxing rough-in | 2 14Jul20
Limited 1

20933 | Heathwood Homes (Huron)| 190B-10 | Carpentry boxing rough-in |2 14Jul20
Limited /1

21641 | Heathwood Homes (Huron)| 190B-10 | Carpentry finished 3 14Jul20
Limited /1 basement complete

21648 | Heathwood Homes (Huron)| 190B-11 | Carpentry boxing rough-in |2 14Jul20
Limited /1

21955 | Heathwood Homes (Huron)| 190B-11 | Carpentry finished 3 14Jul20
Limited /1 basement complete

21951 | Heathwood Homes (Huron)| 190B-12 | Carpentry boxing rough-in |2 14Jul20
Limited /1

21953 | Heathwood Homes (Huron)| 190B-13 | Carpentry boxing rough-in | 2 14Jul20
Limited /1

21954 | Heathwood Homes (Huron)| 190B-14 | Carpentry boxing rough-in |2 14Jul20
Limited /1

21939 | Heathwood Homes (Huron)| 190B-7 / | Carpentry boxing rough-in | 2 14Jul20
Limited 1

21957 | Heathwood Homes (Huron)| 190B-7 / | Carpentry finished 3 14Jul20
Limited 1 basement complete

21948 | Heathwood Homes (Huron)| 190B-8 / | Carpentry boxing rough-in | 2 14Jul20
Limited 1

21959 | Heathwood Homes (Huron)| 190B-8 / | Carpentry finished 3 14Jul20
Limited 1 basement complete

21943 | Heathwood Homes (Huron)| 190B-9 / | Carpentry boxing rough-in |2 14Jul20
Limited 1

21961 | Heathwood Homes (Huron)| 190B-9 / | Carpentry finished 3 14Jul20
Limited 1 basement complete

21944 | Heathwood Homes (Huron)| 22 /1 Carpentry boxing rough-in | 2 14Jul20
Limited

21945 | Heathwood Homes (Huron)| 23 / 1 Carpentry boxing rough-in | 2 14Jul20
Limited

21932 | Heathwood Homes (Huron)| 24 /1 Carpentry boxing rough-in | 2 14Jul20
Limited

21946 | Heathwood Homes (Huron)| 25/ 1 Carpentry boxing rough-in | 2 14Jul20
Limited

21949 | Heathwood Homes (Huron)| 28 / 1 Carpentry boxing rough-in | 2 14Jul20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com




