



## PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO  
INVOICE TO AVOID DELAY IN PAYMENT**

**MGR Contracting &  
Maintenance Ltd**

**21Feb20**

---

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-1208	Heathwood Homes (Huron) Limited	778 Site Labour / 1	350436-1208	21Feb20
IN-1285	Heathwood Homes (Huron) Limited	778 Site Labour / 1	365672-1285	21Feb20