



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Golden Gate Construction Ltd.

ID	Project	Lot / Phase	Work / Stage Completed	Sub- ContractID	Draw Number	Date Completed
11328	Heathwood Homes (Huron) Limited	190A-1 / 1	Carpentry boxing rough-in	0000000026	2	22Feb20
11347	Heathwood Homes (Huron) Limited	190A-2 / 1	Carpentry boxing rough-in	0000000026	2	22Feb20
12022	Heathwood Homes (Huron) Limited	190A-3 / 1	Carpentry boxing rough-in	0000000026	2	22Feb20
11371	Heathwood Homes (Huron) Limited	190A-4 / 1	Carpentry boxing rough-in	0000000026	2	22Feb20
12757	Heathwood Homes (Huron) Limited	190A-5 / 1	Carpentry boxing rough-in	0000000026	2	22Feb20
12758	Heathwood Homes (Huron) Limited	190A-5 / 1	Carpentry finished basement complete	0000000026	3	22Feb20
12771	Heathwood Homes (Huron) Limited	190A-6 / 1	Carpentry boxing rough-in	0000000026	2	22Feb20
12772	Heathwood Homes (Huron) Limited	190A-6 / 1	Carpentry finished basement complete	0000000026	3	22Feb20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com