
WORK REPORT FOR
CONTRACT COMPLETION

COMPLETION SLIPS MUST BE
ATTACHED TO INVOICE TO AVOID

DELAY IN PAYMENT

Kimmer's Kleaning
 

 
CS Project Lot Work / Stage Completed Draw

Number
Date

Completed
34316 Herity Inc / Wallaceton -

Phase 1
19 Cleaning for occupancy 3 24Nov20

34312 Herity Inc / Wallaceton -
Phase 1

190B-10 2nd clean 2 24Nov20

34320 Herity Inc / Wallaceton -
Phase 1

190B-10 Cleaning for occupancy 3 24Nov20

34308 Herity Inc / Wallaceton -
Phase 1

190B-11 2nd clean 2 24Nov20

34302 Herity Inc / Wallaceton -
Phase 1

190B-12 2nd clean 2 24Nov20

34304 Herity Inc / Wallaceton -
Phase 1

190B-13 2nd clean 2 24Nov20

34306 Herity Inc / Wallaceton -
Phase 1

190B-14 2nd clean 2 24Nov20

34317 Herity Inc / Wallaceton -
Phase 1

190B-7 Cleaning for occupancy 3 24Nov20

34318 Herity Inc / Wallaceton -
Phase 1

190B-8 Cleaning for occupancy 3 24Nov20

34319 Herity Inc / Wallaceton -
Phase 1

190B-9 Cleaning for occupancy 3 24Nov20

34310 Herity Inc / Wallaceton -
Phase 1

23 1st clean 1 24Nov20

For inquiries and questions regarding information in this email, please contact system@buildersit.com


