BUILDER SOFTWARE TOOLS

PO COMPLETION SLIP
Herity Inc - Phase 1

Development NO PAYMENT WILL BE MADE UNLESS

THIS COMPLETION SLIP IS ATTACHED
TO INVOICE

Craig Eldridge

Completion Date: 24Nov20

PO#

Description Lot Completion

IN5420

41 Hours - INV#505545 - Invoice Date: 778 Site Labour 728102-5420
Nov/20/20 - General Labour cost - Work
week from Monday Nov/16/2020 to Friday
Nov/20/20 - As per Rick Neal




