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HOME AT I..'.SI'.I

COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO

INVOICE TO AVOID DELAY IN PAYMENT

GM Exteriors Inc.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

22323 | Heathwood Homes (Huron)| 15/ 1 Aluminum trough and 1 22Jul20
Limited downpipe

22324 | Heathwood Homes (Huron)| 16 / 1 Aluminum trough and 1 22Jul20
Limited downpipe

21208 | Heathwood Homes (Huron)| 189B-10 | Aluminum trough and 1 22Jul20
Limited /1 downpipe

21214 | Heathwood Homes (Huron)| 189B-11 | Aluminum trough and 1 22Jul20
Limited /1 downpipe

21222 | Heathwood Homes (Huron)| 189B-12 | Aluminum trough and 1 22Jul20
Limited /1 downpipe

21225 | Heathwood Homes (Huron)| 189B-13 | Aluminum trough and 1 22Jul20
Limited /1 downpipe

21234 | Heathwood Homes (Huron)| 189B-14 | Aluminum trough and 1 22Jul20
Limited /1 downpipe

21228 | Heathwood Homes (Huron)| 189B-9 / | Aluminum trough and 1 22Jul20
Limited 1 downpipe

21705 [ Heathwood Homes (Huron)| 19/ 1 Aluminum trough and 1 22Jul20
Limited downpipe

22325 | Heathwood Homes (Huron)| 20/ 1 Aluminum trough and 1 22Jul20
Limited downpipe

21402 | Heathwood Homes (Huron)| 21 /1 Aluminum trough and 1 22Jul20
Limited downpipe

22327 | Heathwood Homes (Huron)| 7 /1 Aluminum trough and 1 22Jul20
Limited downpipe

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com




