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COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO

INVOICE TO AVOID DELAY IN PAYMENT

Integral Window System Corp.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

19125 | Heathwood Homes (Huron)| 188A-1/ | Basement Window Delivery| 1 10Jun20
Limited 1

19134 | Heathwood Homes (Huron)| 188A-2 / | Basement Window Delivery | 1 10Jun20
Limited 1

19143 | Heathwood Homes (Huron)| 188A-3 / | Basement Window Delivery| 1 10Jun20
Limited 1

19152 | Heathwood Homes (Huron)| 188A-4 / | Basement Window Delivery | 1 10Jun20
Limited 1

19169 | Heathwood Homes (Huron)| 188A-6 / | Basement Window Delivery| 1 10Jun20
Limited 1

19178 | Heathwood Homes (Huron)| 188A-7 / | Basement Window Delivery | 1 10Jun20
Limited 1

19187 | Heathwood Homes (Huron)| 188A-8 / | Basement Window Delivery| 1 10Jun20
Limited 1

19460 | Heathwood Homes (Huron)| 188B-10 | Basement Window Delivery | 1 10Jun20
Limited /1

19461 | Heathwood Homes (Huron)| 188B-11 | Basement Window Delivery| 1 10Jun20
Limited /1

19462 | Heathwood Homes (Huron)| 188B-12 | Basement Window Delivery | 1 10Jun20
Limited /1

19463 | Heathwood Homes (Huron)| 188B-13 | Basement Window Delivery| 1 10Jun20
Limited /1

19464 | Heathwood Homes (Huron)| 188B-14 | Basement Window Delivery | 1 10Jun20
Limited /1

19459 | Heathwood Homes (Huron)| 188B-9 / | Basement Window Delivery| 1 10Jun20
Limited 1

19116 | Heathwood Homes (Huron)| 188C-15 | Basement Window Delivery| 1 10Jun20
Limited /1

19106 | Heathwood Homes (Huron)| 188C-16 | Basement Window Delivery| 1 10Jun20
Limited /1

19096 | Heathwood Homes (Huron)| 188C-17 | Basement Window Delivery| 1 10Jun20
Limited /1

19086 | Heathwood Homes (Huron)| 188C-18 | Basement Window Delivery | 1 10Jun20
Limited /1

19075 | Heathwood Homes (Huron)| 188C-19 | Basement Window Delivery| 1 10Jun20
Limited /1

19066 | Heathwood Homes (Huron)| 188C-20 | Basement Window Delivery | 1 10Jun20
Limited /1

19056 | Heathwood Homes (Huron)| 188C-21 | Basement Window Delivery| 1 10Jun20
Limited /1

19046 | Heathwood Homes (Huron)| 188C-22 | Basement Window Delivery | 1 10Jun20
Limited /1

19465 | Heathwood Homes (Huron)| 190D-23 | Basement Window Delivery| 1 10Jun20
Limited /1

19466 | Heathwood Homes (Huron)| 190D-24 | Basement Window Delivery | 1 10Jun20
Limited /1

19467 | Heathwood Homes (Huron)| 190D-25 | Basement Window Delivery| 1 10Jun20
Limited /1

19468 | Heathwood Homes (Huron)| 190D-26 | Basement Window Delivery | 1 10Jun20
Limited /1




19469 | Heathwood Homes (Huron)| 190D-27 | Basement Window Delivery 10Jun20
Limited /1

19470 | Heathwood Homes (Huron)| 190D-28 | Basement Window Delivery 10Jun20
Limited /1

19471 | Heathwood Homes (Huron)| 190D-29 | Basement Window Delivery 10Jun20
Limited /1

19473 | Heathwood Homes (Huron)| 190E-30 | Basement Window Delivery 10Jun20
Limited /1

18675 | Heathwood Homes (Huron)| 190E-31 | Basement Window Delivery 10Jun20
Limited /1

18663 | Heathwood Homes (Huron)| 190E-32 | Basement Window Delivery 10Jun20
Limited /1

18683 | Heathwood Homes (Huron)| 190E-33 | Basement Window Delivery 10Jun20
Limited /1

18697 | Heathwood Homes (Huron)| 190E-34 | Basement Window Delivery 10Jun20
Limited /1

18690 | Heathwood Homes (Huron)| 190E-35 | Basement Window Delivery 10Jun20
Limited /1

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com




