
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Technical Glass Solutions Inc.
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
21766 Heathwood Homes (Huron)

Limited
8 / 1 Mirror install 1 17Jul20

21767 Heathwood Homes (Huron)
Limited

8 / 1 Shower enclosure install 2 17Jul20

22289 Heathwood Homes (Huron)
Limited

9 / 1 Mirror install 1 17Jul20

22290 Heathwood Homes (Huron)
Limited

9 / 1 Shower enclosure install 2 17Jul20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


