
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Barrie Carpet And Hardwood
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
20927 Heathwood Homes (Huron)

Limited
190A-4 /
1

Broadloom installation 1 15Jul20

20937 Heathwood Homes (Huron)
Limited

190A-5 /
1

Broadloom installation 1 15Jul20

21300 Heathwood Homes (Huron)
Limited

190C-15
/ 1

Broadloom installation 1 15Jul20

20963 Heathwood Homes (Huron)
Limited

190C-16
/ 1

Broadloom installation 1 15Jul20

21309 Heathwood Homes (Huron)
Limited

190C-17
/ 1

Broadloom installation 1 15Jul20

21289 Heathwood Homes (Huron)
Limited

190C-18
/ 1

Broadloom installation 1 15Jul20

21964 Heathwood Homes (Huron)
Limited

190C-19
/ 1

Broadloom installation 1 15Jul20

21783 Heathwood Homes (Huron)
Limited

190C-22
/ 1

Broadloom installation 1 15Jul20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


