A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Sarmazian Brothers Limited

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

20556 | Heathwood Homes (Huron)| 190A-4 / | Oak flooring installation 1 07Jul20
Limited 1

19775 | Heathwood Homes (Huron)| 190A-5 / | Oak flooring installation 1 07Jul20
Limited 1

20771 | Heathwood Homes (Huron)| 190C-15 | Oak flooring installation 1 07Jul20
Limited /1

20776 | Heathwood Homes (Huron)| 190C-16 | Oak flooring installation 1 07Jul20
Limited /1

21021 | Heathwood Homes (Huron)| 190C-17 | Oak flooring installation 1 07Jul20
Limited /1

21013 | Heathwood Homes (Huron)| 190C-18 | Oak flooring installation 1 07Jul20
Limited /1

21320 | Heathwood Homes (Huron)| 190C-19 | Oak flooring installation 1 07Jul20
Limited /1

21499 | Heathwood Homes (Huron)| 190C-20 | Oak flooring installation 1 07Jul20
Limited /1

21310 | Heathwood Homes (Huron)| 190C-22 | Oak flooring installation 1 07Jul20
Limited /1

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



