
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Mansteel Ltd.
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
21677 Heathwood Homes (Huron)

Limited
25 / 1 Steel columns delivery 2 09Jul20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


