
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Heathwood - Dale Jenkins
 

 
ID Project Lot /

Phase
Work / Stage
Completed

Sub-
ContractID

Draw
Number

Date
Completed

2319 Heathwood Homes
(Huron) Limited

189C-15
/ 1

Excavation 0000000006 1 18Dec19

2316 Heathwood Homes
(Huron) Limited

189C-16
/ 1

Excavation 0000000006 1 18Dec19

2317 Heathwood Homes
(Huron) Limited

189C-17
/ 1

Excavation 0000000006 1 18Dec19

2318 Heathwood Homes
(Huron) Limited

189C-18
/ 1

Excavation 0000000006 1 18Dec19

2269 Heathwood Homes
(Huron) Limited

189C-19
/ 1

Excavation 0000000006 1 18Dec19

2294 Heathwood Homes
(Huron) Limited

189C-20
/ 1

Excavation 0000000006 1 18Dec19

2295 Heathwood Homes
(Huron) Limited

189C-21
/ 1

Excavation 0000000006 1 18Dec19

2296 Heathwood Homes
(Huron) Limited

189C-22
/ 1

Excavation 0000000006 1 18Dec19

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


