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HEATHWOOD
HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

COMPLETION SLIP

Builder Software Tools

ID Project Lot / Work / Stage Sub- Draw Date
Phase |Completed ContractID| Number [Completed

8947 | Heathwood Homes 103 /1 [ Order steel 18Decl9
(Jefferson) Limited

8948 | Heathwood Homes 104 /1 |Order steel 18Dec19
(Jefferson) Limited

8949 | Heathwood Homes 105/1 | Order steel 18Decl9
(Jefferson) Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



